

STATEMENT OF WORK

Zoom Virtual Agent (Voice + Chat) + AI Expert Assist

OPTION B

Prepared for Ionis Pharmaceuticals

August 14, 2026 · V6.1 · \$26,000.00

Document Control

Prepared for	Ionis Pharmaceuticals
Prepared by	Packet Fusion, Inc. Ryan Dyla, Solution Architect rdyla@packetfusion.com
SOW number	V6.1 — Option B
Issue date	August 14, 2026
Project reference	Zoom Contact Center Implementation — Ionis Pharmaceuticals
Status	For Customer review and selection. This is one of two priced options. Options A and B are mutually exclusive; the option Ionis selects becomes the SOW presented for signature.
Total fee	\$26,000.00 fixed fee

Revision History

Version	Date	Author	Description of change
V1	August 13, 2026	Ryan Dyla	Initial SOW
V2	August 13, 2026	Ryan Dyla	Scope and pricing revisions following internal review
V3	August 14, 2026	Ryan Dyla	Zoom Virtual Agent added on the voice channel
V4	August 14, 2026	Ryan Dyla	Virtual agent on voice and chat, plus AI Expert Assist
V5	August 14, 2026	Ryan Dyla	Voice-only variant with AI Expert Assist
V6	August 14, 2026	Ryan Dyla	Voice and chat variant with AI Expert Assist
V5.1 / V6.1	August 14, 2026	Ryan Dyla	Editorial and scope-consistency pass across both variants: channel scope language aligned to each option, AI Expert Assist documented in scope and deliverables, section cross-references corrected, site acceptance criteria scoped to this engagement, and the two variants restated as Option A and Option B for Customer selection.

Confidentiality notice. This document contains confidential and proprietary information of Packet Fusion, Inc. and the Customer named above. It is provided solely for the purpose of evaluating and executing the services described herein and may not be reproduced, distributed, or disclosed to any third party without the prior written consent of Packet Fusion.

Executive Summary

Packet Fusion is pleased to partner with **Ionis Pharmaceuticals** (the "Customer") on the deployment of **Zoom Contact Center Professional Services**. This Statement of Work ("SOW") defines the services, deliverables, schedule, fees, and shared responsibilities for that engagement.

Our objective is a seamless cutover to the new platform — completed on schedule, with verified service quality, with users prepared to be productive on day one, and with a documented hand-off to Customer administrators for ongoing operation.

OPTION B — WHAT THIS SOW COVERS

Two virtual agent workflows — voice and web chat — plus AI Expert Assist for live agents. Both options include the full contact-center build, CRM integration, knowledge source ingestion, UAT, training, and go-live support described in Section 2. The options differ only in the number of virtual agent workflows and the corresponding fee.

Engagement Snapshot

1 LOCATION	10 CONTACT CENTER AGENTS	2 VIRTUAL AGENT WORKFLOWS	1 GO-LIVE EVENT
----------------------	------------------------------------	-------------------------------------	---------------------------

Pricing Summary

Item	Fee
Professional Services — Option B	\$26,000.00
Project total	\$26,000.00

Optional services are listed in Section 2.10 and priced in Section 8.2, and may be added by mutual written agreement.

1. Engagement Overview

1.1 About This SOW

This SOW is executed by Packet Fusion, Inc. ("Packet Fusion") and Ionis Pharmaceuticals (the "Customer") under, and is subject to, the Packet Fusion Master Services Agreement (the "MSA") executed between the parties. Capitalized terms used but not defined herein have the meanings given in the MSA. In the event of any conflict between this SOW and the MSA, the MSA controls except where this SOW expressly states otherwise.

1.2 Business Objectives

The Customer is engaging Packet Fusion to achieve the following outcomes:

- Consolidate communications on a single, cloud-delivered platform.
- Improve reliability and service quality through verified network readiness and a managed cutover.
- Reduce administrative overhead by standardizing call flows, user profiles, and policies.
- Deflect routine, repeatable contacts to a virtual agent so live agents handle higher-value work.
- Shorten handle time and improve first-contact resolution by surfacing knowledge to agents in real time.
- Provide a documented configuration and trained administrators capable of ongoing operation.

1.3 Scope at a Glance

Element	Quantity	Notes
Locations	1	Discrete physical sites in scope for cutover.
Zoom Contact Center agents	10	Agent licensing in scope; supervisor and admin profiles configured.
Virtual agent workflows	2	Voice and web chat, each configured as its own workflow.
AI Expert Assist	Included	Real-time knowledge surfacing and response suggestions for live agents. Configured against the same knowledge sources as the virtual agent. See Section 2.4.3.
Channels	Voice and web chat	Voice and web chat channels enabled and validated. Each channel is configured as its own virtual agent workflow.
Queues, skills, and call flows	Per design	Validated against the legacy contact-center configuration where one exists.
Intent library	Per design	

		Trained intents drawn from the Customer's call-deflection priorities.
CRM / business-system integrations	Per design	Salesforce, HubSpot, Microsoft Dynamics, or equivalent — Customer provides API access.
Knowledge sources	Per design	Ingested knowledge bases and FAQ corpora referenced by both the virtual agent and AI Expert Assist.
Call recording configuration	Included	Retention windows and access permissions confirmed during design.
Reporting and supervisor dashboards	Standard library	Customer-specific dashboards available as an optional service.
Fallback and escalation paths	Included	Live-agent handoff and after-hours fallback flows confirmed.
Go-Live events	1	One per site, sequenced per the agreed migration plan.
End-user training	Self-paced	Vendor video and knowledge-base library; instructor-led optional.
Administrative training	Included	Knowledge transfer to Customer system administrators.

2. Scope of Services

2.1 Delivery Methodology

Packet Fusion delivers cloud migrations using a PMI-aligned phased methodology. Each stage has defined activities, owners, and exit criteria; the project does not advance from one stage to the next until exit criteria are met and confirmed in writing (email is acceptable). This engagement is sized for approximately eleven calendar weeks from project initiation through closure, with variation based on Customer readiness and the volume of knowledge content to be ingested.

#	Stage	When	Purpose
1	Initiation	Project start	Establish team, internal assets, and the kickoff. Confirm scope, schedule, and tenant access.
2	Planning	6–8 weeks pre Go-Live	Assessment and design, training plan, and communications strategy.
3	Executing	4–5 weeks pre Go-Live	Build and provision the tenant, build the bot and AI Expert Assist, coordinate training dates.

4

	Monitoring / Controlling	2–3 weeks pre Go-Live	Execute UAT and intent validation, obtain UAT sign-off.
5	Go Live / Production	1 week pre and Go-Live	Go/No-Go readiness, deliver training, run the Go-Live event, Day 1 support.
6	Closing	Post Go-Live	Lessons learned, project closure, transition to CSM.

2.2 Stage 1 — Initiation

Packet Fusion assigns a dedicated Project Manager (PM) and Implementation Engineer (IE) and establishes the working environment for the project before the customer-facing kickoff.

2.2.1 Resource assignment

- Assign Packet Fusion Project Manager (PM) as the Customer's single point of contact.
- Assign Packet Fusion Implementation Engineer (IE) responsible for technical delivery.

2.2.2 Project workspace

Packet Fusion uses its Cloud Connect portal as the single workspace for project artifacts, documents, and ongoing collaboration with the Customer team.

- Cloud Connect project workspace provisioned for the engagement; access invitations sent to the Customer Project Manager, Technical Lead, and authorized signer.
- Document workspace (SharePoint folder, surfaced inside Cloud Connect) created for SOWs, workbooks, network test results, and design artifacts.
- Contract and SOW reviewed by the assigned PM.

2.2.3 Kickoff

- Customer kickoff scheduled within five (5) business days of project assignment. The PM delivers the kickoff deck, an AI-generated meeting summary is shared, recurring cadence meetings are scheduled, and the first technical session is calendared.
- Packet Fusion admin profile confirmed in the Customer's tenant.
- On request post-kickoff, a shared collaboration channel can be established between the Packet Fusion project team and the Customer team for day-to-day work outside scheduled meetings.

2.3 Stage 2 — Planning

Planning typically begins 6–8 weeks before the target Go-Live date. Contact center design and integration work streams run in parallel.

2.3.1 Queue, flow, and skill design

- Inventory the legacy contact-center configuration (queues, IVR menus, after-hours and holiday hours, skill assignments) where one exists.
- Design call queues with target service levels and overflow / fallback rules.
- Design IVR and call flows with menu options, business-hours logic, and exception paths.

- Design skill-based routing and agent groups.
- Customer signs off on the queue / flow / skill design before tenant build begins.

2.3.2 Bot persona and conversation design

- Confirm the use cases the virtual agent should handle (top deflection candidates).
- Design the bot persona — name, voice, tone, fallback language.
- Map the conversation tree for each use case, including disambiguation and confirmation prompts.
- Identify live-agent handoff triggers and the queues that receive transferred conversations.

2.3.3 AI Expert Assist design

- Confirm which knowledge sources AI Expert Assist draws on, and whether that set differs from the virtual agent's set.
- Confirm the agent-facing surfaces enabled and the supervisor visibility required.
- Agree the acceptance measure to be used at UAT for suggestion relevance.

2.3.4 CRM and business-system integrations

- Identify CRM(s) in scope (Salesforce, HubSpot, Microsoft Dynamics, Zendesk, ServiceNow, or equivalent).
- Confirm API access, OAuth scopes, and data mapping (contact lookup, screen pops, activity logging).
- Document the integration design and sequence integration work in the Executing stage.

2.3.5 Knowledge sources and intent library

- Identify the knowledge bases, FAQs, and corpora to ingest.
- Confirm refresh cadence and a named owner for each source.
- Inventory candidate intents drawn from historical call and chat reasons.
- Define language coverage and the fallback when an unsupported language is detected.

2.3.6 Call recording and retention

- Confirm recording scope (always-on, on-demand, agent-pause), retention windows, and access permissions.
- Confirm any PCI / PII redaction requirements and the rules that drive pause-and-resume.
- Document storage destination (vendor cloud or customer-provided) and access controls.

2.3.7 Training planning

- Confirm end-user and agent training count and audience.
- Confirm the administrator training plan.

2.3.8 Change management and end-user enablement

Packet Fusion helps the Customer drive adoption with a light-weight change-management approach focused on user readiness, not just compliance communications.

- Joint review of the Customer's change-management approach (stakeholders, audiences, key messages, training plan).
- End-user and agent communication templates provided (pre-cutover save-the-date, what-to-expect, training links, day-of cheatsheet); the Customer adapts and sends them under their brand.
- Self-paced training resource library curated for the Customer's audience mix; Customer Champions and IT identified for first-line questions.
- Optional instructor-led training sessions are scoped under Section 2.8 if the Customer wants live coverage in addition to self-paced resources.

2.4 Stage 3 — Executing

2.4.1 Tenant build

- Build queues, IVR and call flows, and skill assignments per the validated design.
- Configure business hours, holiday calendars, and overflow routing rules.
- Assign agent licenses, supervisor profiles, and admin roles.
- Apply call-recording configuration including any pause-and-resume rules.

2.4.2 Bot build and intent training

- Build the bot persona per the Planning-stage design.
- Ingest the knowledge sources and train the intent library.
- Wire the voice and web chat channels and confirm grammars / NLU coverage.
- Build live-agent handoff to the agreed queues.

2.4.3 AI Expert Assist build

- Enable AI Expert Assist for the in-scope agent population and connect the agreed knowledge sources.
- Configure the agent-facing surfaces and the supervisor visibility agreed in Planning.
- Tune suggestion relevance against a representative set of interactions.

2.4.4 Integrations

- Build the in-scope CRM integration(s) per the Planning-stage design.
- Validate screen pops, contact lookups, and activity logging end-to-end.
- Configure SSO and SCIM / directory synchronization.

2.4.5 Training coordination

- Packet Fusion PM coordinates the training schedule with the Packet Fusion Trainer.
- Customer finalizes training dates.

2.5 Stage 4 — Monitoring / Controlling

User Acceptance Testing is executed and signed off prior to Go-Live. Outstanding configuration issues are remediated and re-tested in the same window.

2.5.1 Communications

- Customer sends user and agent communications confirming the cutover date.

2.5.2 Contact Center UAT

- Packet Fusion provides a UAT test form covering queue routing, IVR menus, skill assignment, business-hours logic, recording capture, and CRM screen pops.
- Customer executes UAT with representative agent and supervisor users.
- Packet Fusion and Customer review UAT results together; Packet Fusion makes modifications as needed.
- Customer signs off on UAT prior to Go-Live.

2.5.3 Intent validation and NLP testing

- Run test conversations covering the in-scope use cases on both the voice and web chat channels.
- Customer reviews intent coverage and disambiguation behavior.
- Packet Fusion tunes intent boundaries, phrasing, and fallback triggers.
- Customer signs off on the intent library prior to Go-Live.

2.5.4 AI Expert Assist validation

- Agents exercise AI Expert Assist against representative live or simulated interactions.
- Customer reviews suggestion relevance against the measure agreed in Section 2.3.3.
- Packet Fusion tunes knowledge-source weighting and surfacing behavior.

2.6 Stage 5 — Go Live / Production

2.6.1 Go/No-Go readiness

- Determine readiness for Go-Live, including Tier 1 Support readiness on the Customer side.
- Packet Fusion Trainer delivers end-user and agent training.
- Packet Fusion IE delivers administrator training.

2.6.2 Go-Live event

- Packet Fusion and Customer follow the Go-Live test plan and record results.
- Packet Fusion provides Day 1 Support during the cutover window.

2.6.3 Change management and Day 1 support

- Customer sends the Go-Live announcement using the template provided in Planning, with day-one cheatsheet and support contact information.

- Packet Fusion provides Day 1 guidance (remote) and escalation paths for issues that surface during the cutover window.
- Customer Champions and IT first-line owners pre-briefed on common Day 1 questions.

2.7 Stage 6 — Closing

- Customer requests cancellation of legacy cloud services (if applicable).
- Customer requests cancellation of legacy telco services (if applicable).
- Packet Fusion PM hosts the lessons-learned call and project closure meeting.
- Project transitions to the Customer Success Manager (CSM) for ongoing engagement and any future change orders.

2.8 Training Services

Included. Self-paced agent training via Zoom's video library and knowledge base; instructor-led administrator and supervisor training delivered by Packet Fusion.

Optional. Live, remote, instructor-led agent training sessions (up to 20 attendees per session). See Section 8.2 for pricing.

2.9 Engineering & Integration Services

The following services are included where indicated in the Scope at a Glance (Section 1.3) or added via change order under Section 9:

- CRM integration (Salesforce, HubSpot, Microsoft Dynamics, Zendesk, ServiceNow, or equivalent) — screen pop, contact lookup, activity logging.
- Knowledge-source ingestion — connectors to FAQ and KB sources with an agreed refresh cadence.
- AI Expert Assist configuration — knowledge-source connection, agent surfaces, supervisor visibility, and relevance tuning.
- Intent training — iterative tuning against a corpus of representative utterances.
- Voice and web chat channel wiring — IVR overlay for voice, web chat widget deployment, and mobile SDK integration where in scope.
- Custom IVR and call-flow design for complex menus, after-hours routing, and queue overflow logic.
- Live-agent handoff — queue and context-transfer configuration.
- Single Sign-On (SSO) and SCIM directory sync for agents, supervisors, and admins.
- CRM context API — surface caller and chat context for downstream review.

2.10 Optional Services

The following services are not included in the base scope and may be added by mutual written agreement. Pricing is summarized in Section 8.2.

- Custom reporting and supervisor dashboards beyond the standard library.
- Bot persona localization — additional language coverage beyond the in-scope set.
- Workforce Management (WFM) and Quality Management (QM) integration.
- Workforce Optimization (WFO) suite integration — recording, evaluation, and coaching workflow handoff.
- Conversation flow optimization — A/B testing of intent paths and fallback rules.
- Additional live, instructor-led remote training sessions.

3. Deliverables

The following deliverables will be produced under this SOW. Each deliverable is subject to the acceptance process described in Section 10.

#	Deliverable	Format	Acceptance criteria
D1	Project Plan & RAID Log	Smartsheet / PDF	Plan reflects scope, milestones, owners, and dependencies; reviewed and acknowledged in writing by Customer PM.
D2	Implementation Workbook	Excel	All users, configuration, and feature assignments populated and approved by Customer authorized signer.
D3	Queue, Flow & Skill Design Package	PDF / Visio	All in-scope queues, IVR and call flows, skill assignments, and routing rules depicted; approved by Customer authorized signer.
D4	Bot Persona + Conversation Design	PDF	Persona, voice, conversation trees for both the voice and chat workflows, disambiguation prompts, and fallback flows approved by Customer authorized signer.
D5	AI Expert Assist Configuration Summary	PDF	Documents the knowledge sources connected to AI Expert Assist, the agent-facing surfaces enabled, and the supervisor visibility configured; approved by Customer authorized signer.
D6	CRM Integration Design	PDF	Documents the API integration design — screen pop fields, contact-lookup keys, activity-logging template; approved by Customer authorized signer.
D7	Intent Library	Platform export	Trained intents covering the in-scope use cases; signed off by Customer reviewer.

D8

	Network Readiness Review	PDF + test screenshots	Customer runs the platform's network-readiness test at each in-scope site and submits results to Packet Fusion. Packet Fusion documents findings, identified risks, and remediation owners; Customer acknowledges remediation responsibilities.
D9	UAT Plan & Results	PDF / Excel	All planned test cases executed; pass/fail results recorded; Customer authorized signer accepts UAT results.
D10	Go-Live Confirmation	Sign-off form	Cutover confirmed by Customer site lead; outstanding items captured for Day 1 Support follow-up.
D11	Final Solution Design Report	PDF	Documents as-built configuration, integrations, and admin procedures; delivered at or before project closure.
D12	Administrator Knowledge Transfer	Live session + recording	Recorded session covers admin portal, user and agent lifecycle, configuration edits, AI Expert Assist tuning, and reporting; Customer acknowledges completion.
D13	Project Closure Memo	PDF	Confirms project closure and CSM transition, and lists any deferred items for future change orders.

4. Out of Scope

The following are explicitly out of scope for this SOW. They may be added by change order under Section 9 if the Customer wishes Packet Fusion to perform them.

- Design, procurement, configuration, or remediation of Customer LAN/WAN infrastructure.
- Quality of Service (QoS) policy design or configuration on Customer network equipment.
- Firewall, ACL, or NAT/SBC configuration on Customer-owned network equipment.
- Installation or configuration of software on Customer end-user PCs or mobile devices.
- Customization of individual user endpoints or phone settings beyond the standard profile.
- Decommissioning, removal, or disposal of legacy equipment or services.
- Configuration, diagnostics, or troubleshooting of the Customer's legacy premise PBX.
- Customer mobile-device management (MDM) configuration, diagnostics, or troubleshooting.
- Recording, production, or sourcing of greeting prompts, hold music, or IVR audio.
- Data migration from legacy voicemail, call recording, or analytics systems.
- Workforce Management (WFM) and Quality Management (QM) integration, unless added by change order.
- Authoring of new knowledge-base content. Packet Fusion ingests and connects existing sources; content creation remains with the Customer.

5. Assumptions

This SOW, including the schedule and fees, is based on the following assumptions. A material change to any assumption may require a change order under Section 9.

- The Customer has an active Zoom Contact Center tenant (or will procure one) sized appropriately for the in-scope agents, including the licensing required for the virtual agent workflows and AI Expert Assist, with administrative access available to Packet Fusion under a documented account.
- The Customer's network meets the vendor's published bandwidth, jitter, latency, and packet-loss recommendations at each in-scope location, or remediation will be completed by the Customer in advance of cutover.
- The Customer will make available a designated Project Manager, Technical Lead, and an authorized signer with decision-making authority throughout the engagement.
- Knowledge sources to be ingested exist and are maintained by the Customer. Authoring new content is not included; see Section 4.
- Services are delivered remotely Monday–Friday during U.S. business hours (8:00 AM – 6:00 PM Pacific) unless explicitly stated otherwise. Cutover support may extend outside business hours by mutual agreement.
- Where number porting is in scope, porting timelines are subject to the losing carrier's acceptance and FOC scheduling, which are outside Packet Fusion's control.
- All required Customer-provided inputs (workbook entries, prompts, knowledge-source access, SSO metadata) will be returned to Packet Fusion within five (5) business days of request.
- Existing premise systems remain the responsibility of the Customer and their incumbent vendor throughout migration.
- The work in this SOW is performed under the master pricing and terms in effect as of the SOW issue date.

6. Customer Responsibilities

The Customer is responsible for the following throughout the engagement. Delays in any of these items may impact the project schedule and may trigger a change order under Section 9.

6.1 Engagement and Governance

- Identify and make available a Customer Project Manager, Technical Lead, Site Lead, and an authorized signer.
- Attend scheduled meetings and respond to Packet Fusion requests within the agreed turnaround times.
- Approve or reject deliverables in writing within five (5) business days of delivery.

6.2 Network and Infrastructure

- Provide and maintain LAN/WAN, Wi-Fi, firewall, and Internet connectivity meeting the vendor's published requirements.
- Implement remediation recommended in the Network Readiness Review prior to cutover.
- Configure firewalls, ACLs, NAT/SBC, and QoS to support the vendor's voice traffic.

6.3 Data and Inputs

- Procure Customer Service Records (CSRs) from the existing carrier(s), where number porting is in scope.
- Provide service addresses, authorized contacts, and Billing Telephone Number (BTN) for each carrier account, where number porting is in scope.
- Supply Letters of Authorization (LOAs) signed by an authorized signer for each port order, where number porting is in scope.
- Provide accurate Registered E911 address and location information for each user and device, where physical devices or user-assigned numbers are in scope.
- Supply pre-recorded greetings, IVR prompts, and hold-music files in the formats required by the vendor.
- Provide SSO metadata (IdP) and any directory-sync configuration.
- Identify and grant access to the knowledge sources to be ingested for the virtual agent and AI Expert Assist, and nominate an owner for each source.

6.4 Premise and Endpoints

- Manage all Customer-side premise PBX configuration, diagnostics, and troubleshooting.
- Manage Customer mobile-device configuration, diagnostics, and troubleshooting.
- Decommission and dispose of legacy equipment after project closure.

7. Timeline & Milestones

COMMITTED DATE

Anticipated go-live: **October 15, 2026**. This is the only date Packet Fusion commits to under this SOW. The week ranges below are illustrative stage distribution, not commitments.

This engagement is sized for approximately eleven weeks from project initiation to closure. Specific dates are finalized in the project plan produced during Planning, based on Customer readiness and knowledge-source availability.

Stage

Relative weeks

Initiation & Kickoff	Week 1
Planning — Assessment and Design	Weeks 1–4
Executing — Tenant, Bot, and AI Expert Assist Build	Weeks 4–7
Monitoring / Controlling — UAT and Intent Validation	Weeks 7–9
Go-Live & Day 1 Support	Week 10
Closure & CSM Transition	Week 11

Week 1 begins at SOW execution. Durations are working weeks and exclude federal holidays and Customer-declared blackout windows.

8. Pricing & Payment Schedule

8.1 Fee Summary

Service	Type	Fee
Zoom Contact Center Professional Services — Option B (base scope per Section 2)	Fixed fee	\$26,000.00
Project total		\$26,000.00

8.2 Optional Services

Optional service	Unit	Fee
Additional CRM integration build beyond the in-scope system	Per integration	By quote
Custom reporting / supervisor dashboard build	Per dashboard	By quote
Live remote instructor-led training session (up to 20 attendees per session)	Per session	\$290.00

Optional services are added by mutual written agreement (email accepted) and invoiced upon completion of the optional engagement, unless otherwise stated.

8.3 Invoicing Milestones

Packet Fusion will invoice against the following milestones. Invoices are net 30 from issue date unless the MSA states otherwise.

Trigger	Percent	Amount
SOW execution	50%	Per Section 8.1

8.4 Expenses

All services are delivered remotely unless otherwise stated. Any pre-approved travel will be invoiced at cost per the MSA travel and expense policy.

8.5 Taxes

All fees are exclusive of applicable sales, use, and similar transaction taxes. The Customer is responsible for any such taxes other than taxes based on Packet Fusion's net income.

9. Change Management

Changes to scope, schedule, fees, deliverables, or assumptions require a written Change Order signed by both parties before work on the change commences. The process is intentionally lightweight but explicit:

Step 1 — Request. Either party submits a written change request to the other party's Project Manager describing the change and the reason for it.

Step 2 — Impact assessment. Within five (5) business days, Packet Fusion will assess the impact on scope, schedule, fees, deliverables, and assumptions, and provide a written Change Order for the Customer's review.

Step 3 — Approval. The Change Order takes effect when signed by the authorized signers of both parties. Until then, the original SOW remains in force and the project schedule continues to count the impact-assessment time against the affected milestones.

Step 4 — Execution. Packet Fusion incorporates the approved change into the project plan and tracks it through the normal status-reporting cadence.

Customer-caused delay. Delays in performance or delivery caused by the Customer — including without limitation delays in completing the implementation workbook, approving the call-flow design, providing knowledge-source access, or remediating network findings — may result in schedule adjustment and/or additional fees, processed through this same change-order procedure.

10. Acceptance Process

10.1 Deliverable Acceptance

For each deliverable listed in Section 3, the following process applies:

- Packet Fusion submits the deliverable to the Customer's designated reviewer in writing (email is acceptable).

- The Customer reviews against the stated acceptance criteria within five (5) business days.
- If accepted, the Customer authorized signer confirms acceptance in writing.
- If rejected, the Customer provides a written list of specific, defensible deficiencies referencing the acceptance criteria. Packet Fusion remedies the deficiencies and resubmits.
- If the Customer does not respond within five (5) business days, the deliverable is deemed accepted.

10.2 Go-Live Acceptance

Go-Live is deemed accepted when all of the following are confirmed:

- Inbound contacts reach the correct queue on each in-scope channel (voice and web chat).
- The virtual agent handles the in-scope use cases and hands off to a live agent on the agreed triggers.
- AI Expert Assist surfaces suggestions to agents during a live interaction.
- CRM screen pop and activity logging function on a representative interaction.
- Call recording captures and retains per the configured policy.
- The Customer site lead signs off on the cutover form.

Where number porting or E911 registration is in scope for this engagement, completion of ported numbers and correct E911 location return are additional acceptance conditions. Where they are not in scope, they are not conditions of acceptance. Outstanding cosmetic items are captured for Day 1 Support follow-up.

10.3 Project Closure

The project is closed when: (a) all deliverables in Section 3 have been accepted; (b) Day 1 Support has completed; and (c) the Project Closure Memo is signed by both Project Managers. Any open items at closure are deferred to a future change order or to the Customer's ongoing support relationship.

11. Terms & References

11.1 Master Services Agreement

This SOW is governed by the Packet Fusion Master Services Agreement (the "MSA") executed between the parties and incorporated here by reference. The MSA controls all terms not expressly modified by this SOW, including confidentiality, intellectual property, warranty, indemnification, limitation of liability, term and termination, and governing law.

11.2 Confidentiality

Each party will protect the Confidential Information of the other party as required by the MSA. Project deliverables produced under this SOW are considered Confidential Information of the

Customer except for Packet Fusion's pre-existing methodologies, templates, and know-how, which remain the property of Packet Fusion.

11.3 Data Handling

Packet Fusion will access only the Customer data and systems necessary to deliver the services in this SOW. Any Customer data received will be handled per the MSA and applicable privacy laws. The Customer is responsible for ensuring its vendor tenant and downstream integrations comply with its own regulatory requirements. Where knowledge sources or interaction content contain regulated data, the Customer confirms the classification of each source before ingestion.

11.4 Order of Precedence

In the event of a conflict between documents, the order of precedence is: (1) the MSA; (2) any signed Change Order to this SOW; (3) this SOW; (4) any attached appendices.

11.5 Entire Agreement

This SOW, together with the MSA and any signed Change Orders, constitutes the entire agreement of the parties with respect to its subject matter and supersedes all prior or contemporaneous communications, representations, or agreements, whether oral or written, relating to that subject matter.

12. Authorization & Signature

By signing below, each party agrees to the terms of this Statement of Work — **Option B, \$26,000.00 fixed fee** — and authorizes Packet Fusion to proceed with the services described herein.

PACKET FUSION, INC.

IONIS PHARMACEUTICALS

Authorized signature

Authorized signature

Name & title

Name & title

Date

Date